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INTRODUCTION 
Working in project mode is the daily routine for engineers and managers, whether 
simple contributors, in charge of a task or project managers themselves. This 
working mode usually leads to a rationalisation of the development cycle of products 
in order to stay competitive. Therefore, mastering of project management is an 
important skill which must be developed at the end of the engineers’ training 
curriculum. From Peters [1]: “Art and science of project management will become 
soon the very essence of training in management, of operational excellence and of 
added value.”  
The project management domain is addressed at Telecom Bretagne, a high level 
French engineering school in information, communication and knowledge 
technologies; noticeably in our apprenticeship based curriculum. At the beginning of 
their final year, our students should already be capable of managing simple projects 
in their company or at school. However, these skills are not sufficient for students to 
be fully operational on large projects of high complexity and variability. 
In order to prepare our students to grasp this type of project, a group of professors 
has designed a module for project management training where the complex 
41th SEFI Conference, 16-20 September 2013, Leuven, Belgium 
  
  
dimension is a major factor. In this paper, after having defined the context of the 
training, we expose the problem we have to solve as teachers of project 
management. In the standard methods section, we explain the typical apprenticeship 
learning modes in project management and give evidence for their limitations. We 
then describe the method we have settled for exposing the students to complexity in 
projects. In the last chapter, we discuss the advantages of this process and explain 
the planned future improvements. 
1 CONTEXT, PROBLEMS AND LEARNING OUTCOMES 
A proportion of Telecom Bretagne students, who already hold a University Diploma in 
Telecommunication Technology or Computer Science, follows a three years 
apprenticeship based curriculum, with increasing periods in industry from two to six 
months. These students progressively take technical and managerial responsibilities. 
They develop a strong team spirit, want hard facts and have a high motivation for 
gaining competencies directly usable in industry. For the first two years, the students 
receive trainings, notably in project management and system engineering (functional 
analysis, risk and schedule management and project management planning). They 
also improve their knowledge in oral and written communication. The students are 
also taught basic management of simple projects. At the beginning of their 
curriculum, even if the students’ host companies do not take the risk of involving 
students in complex projects, they expect such expertise to be available in the final 
year for the last six months project. 
What distinguishes a complicated project from a complex one? A complicated project 
can be large but it is maintained under control if human and technical means are 
sufficient and if the customer’s needs are well defined. A complex project contains 
elements whose interactions create uncertainties and human, technical and cultural 
variations. These strong interactions make the projects difficult to simulate and 
manage especially because of unexpected events handling. As defined by sociologist 
Edgar Morin [2], complexity is a mixing of several parameters which are mutually 
influenced. From [3], “Complexity is also a new way of seeing the world. To get over 
the feeling of confusion and enable for them to see in the complexity not only a 
source of complexity but an opportunity for progress, the managers must renew their 
traditional way of addressing the problems and find the means for thinking their 
actions with and not against the complexity”. 
So, at the beginning of their final year, our students are able to analyse and satisfy 
clear requirements, even difficult ones. But, their employers want efficient 
contributors for managing complex projects whose ultimate goal is the satisfaction of 
the customer’s needs [4]. How therefore can we expose our students to one of the 
biggest challenges for the companies and for the engineers which is to learn how to 
manage complexity [5]? Our school is the place where we can take the risk of putting 
the students before the challenge of complex projects. 
We have settled what the learning outcomes of this new training are. At the end of 
the curriculum, the students must master the functional specification of the 
customer’s needs; the process of managing a project by managing cost, quality, 
schedule and environment; the overall understanding of a complex problem and the 
analysis of its interactions; the elements of complexity linked to unexpected events 
and to human factors; team management in a multidisciplinary context. In chapter 
three, we present these different learning outcomes introduced in our new training. 
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2 STANDARD METHODS 
Many approaches are used to teach project management: lectures, simulations [6], 
experiments or active learning [7, 8]. This teaching is based on a set of basic bricks 
identified as essential and standardized [9, 10] management tools. These include 
schedule, costs, quality and risk management. These bricks are often the basis of 
independent trainings. However, if these building blocks are pre-requisites, they are 
far from sufficient to understand the complexity of a real situation where all these 
principles interact with each other. Many authors note these limitations. In [11] we 
see: “In our research, we have had difficulty finding educational providers, either 
REPs1 or universities that prepare their project management students to deal with the 
increasing complexity that they will face in today’s working environment”. They add: 
“There appears to be a gap between what education providers are offering and what 
is needed to deal with projects in today’s environment”. In [7], complexity is identified 
as a source of learning difficulty: “The experience of one of the authors in teaching 
project management indicates that two of the largest challenges for students, 
especially those with little or no industry experience, are to understand the 
complexity of projects that the many causal relations create, and to appreciate at a 
visceral level the challenges of project management.” 
In addition, the tools and methods used for learning or for project management itself 
are very simplistic as the authors of [12] point out: “Flexibility and adaptation need to 
be introduced into conventional, linear, project management models and tools”. 
The lecture-based approaches may be well suited to the presentation of general 
principles for a large audience, like MOOC2 as a new approach [13]. Simulation 
methods can be effective for virtual situations that focus on a particular point of 
project management [6]. Approaches by role-play or standard academic projects 
(clear objective, controlled context) are interesting to highlight some interactions 
among these many principles. 
These methods form part of the basic techniques of project management. But they 
do not enough take into account the more or less explicit request from a client, the 
occurrence of many hazards or the human interaction of stakeholders. In addition, as 
indicated by [8], students feel very positive to work on a real project with real 
customer. Hence, to answer to [14] “This level of training does not prepare people to 
deal with unexpected difficulties or unique situations. “Trained people” tend to fear 
change and be unable to adapt to unexpected situations and innovate new 
techniques and strategies”, our proposal is based on a real project, on intentional 
complex human organisation and on a prepared set of unexpected events.  
3 THE METHODOLOGY FOR A COMPLEX PROJECT LEARNING MODULE 
This complex project management training takes 63 hours spread over an effective 
period of twelve weeks. We have decided to use an active pedagogy based on 
apprenticeship by a technical engineering project as practising to get skills 
acquisition in project management [15]. The module is composed of few lectures and 
many of three hours group work lessons with a tutor. 
3.1 A real technical project but outside of the students’ field of skills  
In 2012, the technical project was based on a technical and economical study for 
renewing the central heating system of Telecom Bretagne. As goal: the energy bill 
must be reduced as well as the carbon print of the school. The customer is the 
executive committee with the director and the manager of the technical services. The 
                                                 
1
 Research Experience Program 
2
 Massive Open Online Course 
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budget is given for three years. The groups of students act as engineering 
companies replying to a call for projects; they must establish the technical solutions 
for a return on investment in fifteen years. 
The choice of a subject out of their technical skills strongly destabilises the students. 
This destabilisation is positive for us because the temporary chaos generated by the 
subject has consequently forces the students to be concentrated more on their group 
organisation rather than on the technical study. This replies well to our main goal 
which is the learning of project management and not the achievement of a technical 
project. The choice of a subject out of their skills range stimulating complexity rose 
after two years of experiment. In fact, the first year, we proposed a subject in the 
centre of the students’ skills field (optimisation of the school data network) and the 
apprenticeship was less efficient. 
During the project, we introduce unexpected events with the aim of adding 
complexity (deliverable content or schedule, expert availability, unexpected audit 
about organisation methods). Even if this creates pressure on the students, our aim 
is to stimulate the groups’ adaptability and to prevent their sleeping into a 
comfortable routine. 
The subject must correspond to a credible project with a particularly well identified 
customer. The customer must be there and assume a clear customer-supplier 
relationship and show that he is waiting for practical results. For instance, the 
functional contract specification is signed by the customer after validation; it acts as 
an engagement contract for both partners. At the end of the project, the customer 
decides if the solutions are selected or not. We also think that it is better that the 
technical subject should be anchored in reality with ambitious deliverable which 
impacts the school life (i.e.: technical services, for professors or students…). This is 
an extra-motivation source for the students but this also involves quality constraints 
on the final result. 
3.2 Numerous stakeholders with clearly separated roles  
We decided to clearly split up the roles of the different stakeholders in four 
categories: (1) customer and his representatives, (2) methodology supervisors (MS), 
(3) technical experts and (4) project managers in activity. The customer (1) 
expresses his needs to the students. He validates the functional contract 
specification and evaluates the technical propositions. The MS (2), composed of 
professors of the school, are dedicated to the methodology of project management. 
They help the students and evaluate them. They supervise the groups’ methods and 
the quality of organisation process. The MS also look after the communication 
process inside the group and toward the different stakeholders. Because the subject 
is out of the students’ skills, we call on technical experts out of the school (3). They 
help the students to get a sufficient knowledge for performing a high quality answer 
to the customer. Project managers in the industry (4), alumni of the curriculum, come 
and provide evidence for their experience. Their position of alumni and their neutrality 
with the MS give them a strong credibility. This favours confrontation of ideas and 
exchange of recommendations. With them, the students understand that it could 
have some variations in the project management process according to the 
companies. The large number of stakeholders devoted to the project leads to 
complexity. This forces the students to well identify the actual stakeholders and to 
continuously adjust the content and the style of the exchanges.  
3.3 Large groups and students with different cultures of company 
The MS have decided to build large groups of students counting around 15 members 
to increase the complexity in the personal relationship. Mixed for at last two years, 
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the students know each other rather well. But, in this module, they must share the 
responsibilities and settle hierarchical relationship, noticeably for choosing the project 
manager. This can generate some strain, especially if the motivation is not uniform 
inside the group. The companies which take the students on half of the time have 
different organisation modes according to their size and their industrial domain. The 
apprentices use different tools and get project management skills with multiple 
approaches. So, the groups must compose with this complex multi-culturality for 
building up a uniform, connected and powerful group. 
3.4 Groups in competition and with a controlled autonomy 
Both groups work on the same technical project; so, and even if the MS do not 
formally ask for it, the groups work in competition for the delivery of the service. This 
produces an emulation which helps towards the students’ deeper involvement in the 
project. 
Our pedagogy is based on a controlled autonomy for the groups. After the students’ 
distribution in two groups is performed by the MS, the students organise their groups 
as they wish with their own working methods. They chose the project manager, the 
different leadership roles and also the collaborative tools then want to use. This 
freedom is perceived by the students to be a source of complexity because they have 
important choices to make. 
The human relationships often are the stumbling block of the projects. So the MS 
make a specialist available to the students. This specialist is an expert in group 
communication, team working, and conflict management. Some symbolic situations 
of failure seen by the MS can be used by the expert as work topics based on play-
roles. 
During the working class, a methodological tutor observes the group’s behaviour and 
makes comments or recommendations spontaneously or if the students ask for 
feedback. At the end of the class, discussions of about thirty minutes are planned by 
the MS. During these discussions, group representatives describe only the 
methodological process used by the group (i. e. mode for the task assignment, risks, 
documentation and schedule management, communication inside and outside of the 
group). The MS give recommendations on weak aspects of the group organisation 
and this generates iterations in the processes to produce documents such as control 
panel and planning. 
4 ANALYSIS AND DISCUSSION 
This learning module completes the process of project management training by using 
a real situation where the students must reply to a real customer. We submit here 
some results and the main stakeholders’ feedback. 
4.1 Searching for the deepest student’s involvement 
In an unstable context (subject outside of the skills field, large size of the groups), the 
students quickly understood the necessity of a strong organisation. Both groups have 
established a traditional process management with a project manager and work-
package leaders. The students have been involved in different ways but the project 
managers show the strongest involvement. One of the project manager decided to 
test the delegation and transfer of responsibility by “fair management” [16]. He 
motivated his members of staff by allowing them to define a personal work objective 
dedicated to the project (software skill development, a management or disciplinary 
theme like sustainable development or cost management). The work-package 
leaders were also able to try project management. Only those who were in the 
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technical tasks fulfilment have had less involvement in the management, they simply 
remained contributors and observers. 
4.2 Skills gathered by the learners and their feedback 
The students reinforced the skills used in former trainings and they acquired new 
ones: team management, negotiation capability, document management, handling of 
unexpected events and complexity, skills in relationship and conflict management. 
A subject out of their skills field puts all students at the same level as they pointed it 
out: “A subject totally new is a good thing because it requires soul-searching, fast 
adaptation and puts everybody on an equal footing for decision making” (Student 1), 
and “What was seen as a difficulty at the beginning became a source of trust proving 
that we are able to adapt ourselves in a domain a priori unknown” (Group’s report). 
So complexity has been seen as well as an advantage (subject outside their skills 
field which makes them focused on the management) as an additional constraint 
(unexpected events) that the students have not necessarily identified before. For 
instance, they temporarily queried the capacity of the MS to professionally manage 
the training. 
In the assessment, we see a very positive feedback from the students about the 
interest and usefulness of this training. Table 1 exhibits the results for the two 
consecutive years with a technical subject in the students’ skills field in 2011 and 
outside their field in 2012.  
 
Table 1. Quantitative results on the students’ feedback 
performed at the end of the training  
 
 
 
2011: Rate of “Quite 
agree” + “Rather agree” 
2012: Rate of “Quite 
agree” + “Rather agree” 
I was interested and motivated by the 
training. 
67% 100% 
The quantity of personal work is 
suitable for the objectives of the 
module. 
71% 35% 
On the whole, this training will be 
helpful in a business.  
85% 100% 
 
One negative point is the students’ quantity of work (average 91 hours on 2012 
versus 30 hours on 2011) which leads the MS to adjust the workload demand in the 
future. The students’ qualitative feedback shows this training as rewarding: “This 
project (…) is probably the one which will affect me the most in my curriculum at 
Telecom Bretagne” and “At the end of the project, I am convinced that it is one of the 
most informative experiences during these three years”.  
4.3 The different stakeholders’ feeling 
For the MS, the feedback came from the groups’ observations, the different 
stakeholders’ comments, the quality of deliverables and final oral presentations. The 
customer’s profile and the credibility of the project lead to high quality level 
deliverables both for the technical and managerial points of view. The oral 
presentation of one group was of high quality with good perspective on the 
management process and convincing answers to the customer’s need. In addition, 
the customer evaluated the technical deliverable as very satisfactory because the 
groups produced options that he had not himself anticipated. He committed himself 
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to implement a combination of both groups’ offers. Given this different feedback, the 
MS are fully satisfied. 
The professors must cope with a generation shock. As observers, they were 
surprised to observe students who rarely spoke during the group working lessons but 
who used collaborative tools and communicated with social networks. This must be a 
source of evolution in the next project management training sessions with students 
from the “Y generation” [17].  
We want to favour the students’ engagement and to fairly evaluate them, we 
established the following customised mark process: we give a collective mark to the 
group, then the students are free to individualise the mark inside the group with their 
own algorithm as long as the group average stays the same. Only one of the two 
groups has followed this proposal. 
5 CONCLUSION 
After two years of experiment, the complex project management learning module has 
turned out to be a very rich pedagogical experiment for the students, for the technical 
experts and for the methodology supervisors group. 
The large group of students and the complexity of the project make it necessary for 
the groups to establish good processes for the organisation and for group working 
behaviour. The transformation under pressure of a set of students into a real project 
group, well organised and able to carry out a complex task is a spectacular and 
sometimes painful process due to the unavoidable frictions. In a similar way, the MS, 
the technical experts and the customer have to contribute at a level adapted to the 
demands made to the students. 
As a summary, the realism aimed in this module has really been fruitful, much more 
than classical fictive type training can generate in a pure academic curriculum. All 
participants became strongly involved in their role. The students qualified this module 
as a striking experience in their learning curriculum, as a key element preparing them 
for the contribution to and/or management of projects in industry. 
The project management process, the technical proposals and the oral presentations 
of the groups at the end of the module testify to a quality close to that seen in the 
professional context. Some technical suggestions were even selected by the 
customer. So, beyond the objectives of the acquisition of both technical skills and 
interpersonal skills in project mode, the technical output and the creativity shown by 
the students, exhibit beneficial consequences for all. 
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